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Hanford Federal Facllity Agreement and Consent Order (HFFACO or Agreement) Modifications to Milestone M-46- 00
Il for Double—Shell Tank Space Evaluation and Milestone M-48-01 for Ecology concurrence of Additional Tank

Acquisition.’ .

Description/Justification of Change

This change form deletes Milesione M-046-00 for Double-Shell Tank Space Evaluation and Milestone M-48-01 for
Ecology concurrence of Additional Tank Acquisition and incorporates those requirements into modifications pursuant to
Milestone M-45-00C (Change Form M-45-04-01). Submittal dates of the Double-Shell Tank Space Evaluation were
consistent. This change combines the submittals.

- Impact of Change

This Hanford Federai Facility Agreement and Consent Order (HFFACO) change request de%etes M-46-00 and M- 46-01
and incorporates language into Milestone M-45-00C. The major impact will be that submittals will be biennial instead of
on an annual basis.

Affectad Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D,
and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE coniractor Baselines,
Baseline Changs Control documents; Sitewide System Engineering Control documents; Project Management Pians
and the Hanford site Integrated Priority List (IPL).
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AND—
THEREATTER

M-46-21

COMPLETE IMPLEMENTATION OF DOQUBLE SHELL TANK
SPACE OPTIMIZATION STUDY RECCOMMENDATIONS
(TANK SPACE OPTICNS REPORT, DOCUMENT NO. RPP-
7702, APRIL 12, 2001).

WORK UNDER THIS INTERIM MILESTONE SHALL HAVE
THE OBJECTIVE OF CREATING SUFFICIENT DOUBLE-
SHELL TANK STORAGE SPACE TO ACCOMMODATE THE
PARTIES’ WASTE RETRIEVAL AND CLOSURE
DEMONSTRATIONS AT TANKS S-112, §-1i02, C-104,
5-105, 5-106, 5-103 AND C-106. ' SUCH ACTIONS
SHALL INCLUDE, BUT ARE NOT LIMITED TO
DECREASING DEDICATED OPERATIONAL SPACE, -
CONCENTRATING WASTES T0 A HIGHER SPECIFIC
GRAVITY, AND RAISING ALLOWABLE TANK LEVELS.
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